Reflective Cracking Construction Notes
Date: January 8, 2015

Project: Reflective Cracking Indoor Phase IV

Weather:

6:54 AM 3:54 PM
Temperature (°F): 8.1 19.0
Dew Point (°F): -5.1 -0.9
Humidity (%): 55 42
Visibility (Miles): 10.0 10.0
Wind (MPH): 58W 12.7W
Conditions: Clear Clear

Working Hours: 7:00 AM — 4:30 PM

Sub-Contractor(s): ARA

Personnel: (1) technician (ARA)

Equipment: Hand tools

Reflective Cracking Construction:
SRA and ARA personnel began preparing the asphalt surfaces of the North and South Phase IV
test items for the installation of surface strain gauges, as shown in Figure 1.

Figure 1. Preparing Asphalt Surface for Instrumentation Installation.



